

Project timeline

updated 2009-07-16

Events and tasks	Start/end dates	Timeline by week																																				
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32					
Ongoing																																						
1	Project register	2008-12-08 to 2009-07-17	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█			
School calendar																																						
2	Summer school holidays	2008-12-20 to 2009-01-27		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█			
3	Term one, 2009	2009-01-28 to 2009-04-09																																				
4	Autumn school holidays	2009-04-10 to 2009-04-27																																				
5	Term two, 2009	2009-04-28 to 2009-07-10																																				
Project planning																																						
6	Project introduced	2008-12-08	█																																			
7	Initial thinking/design process	2008-12-08 to 2008-12-12	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█		
8	Write project prospectus	2008-12-13 to 2008-12-17	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█		
9	Project prospectus due	2008-12-18		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█		
Prototype development																																						
10	Old intranet data provided	2008-12-16		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█		
11	Add structure to the site	2008-12-20 to 2009-01-28		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
12	Upload and organise existing material	2008-12-20 to 2009-01-28		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
13	Prototype implemented	2009-01-29																																				
System development																																						
14	End user and participant testing*	2009-01-29 to 2009-07-17																																				
15	Make changes based on feedback	2009-01-29 to 2009-07-17																																				
16	Communication with users and participants**	2009-01-29 to 2009-07-17																																				
17	Collect new material	2009-01-29 to 2009-07-17																																				
18	Final design and interface tests and fixes	2009-06-01 to 2009-07-17																																				
19	Produce system documentation	2009-06-01 to 2009-07-17																																				
20	System final release	2009-07-17																																				
Multimedia project																																						
21	Planning	2009-05-05 to 2009-06-27																																				
22	Collect and compile multimedia	2009-06-28 to 2009-07-17																																				
23	Produce support documentation	2009-06-28 to 2009-07-17																																				
24	Multimedia project due	2009-07-17																																				

Notes / Key	
█	Externally-set task/event for part of week
█	Internally-set task/event for part of week
█	Due date
█	No longer controllable (past the date)

Weeks											
1	2008-12-08	2008-12-14	9	2009-02-02	2009-02-08	17	2009-03-30	2009-04-05	25	2009-05-25	2009-05-31
2	2008-12-15	2008-12-21	10	2009-02-09	2009-02-15	18	2009-04-06	2009-04-12	26	2009-06-01	2009-06-07
3	2008-12-22	2008-12-28	11	2009-02-16	2009-02-22	19	2009-04-13	2009-04-19	27	2009-06-08	2009-06-14
4	2008-12-29	2009-01-04	12	2009-02-23	2009-03-01	20	2009-04-20	2009-04-26	28	2009-06-15	2009-06-21
5	2009-01-05	2009-01-11	13	2009-03-02	2009-03-08	21	2009-04-27	2009-05-03	29	2009-06-22	2009-06-28
6	2009-01-12	2009-01-18	14	2009-03-09	2009-03-15	22	2009-05-04	2009-05-10	30	2009-06-29	2009-07-05
7	2009-01-19	2009-01-25	15	2009-03-16	2009-03-22	23	2009-05-11	2009-05-17	31	2009-07-06	2009-07-12
8	2009-01-26	2009-02-01	16	2009-03-23	2009-03-29	24	2009-05-18	2009-05-24	32	2009-07-13	2009-07-19