

HSC IPT | Major Project | Component 3B: Support Documentation | iii. Gantt chart update

		Date (week starting)																																						
		08-Dec-08	15-Dec-08	22-Dec-08	29-Dec-08	05-Jan-09	12-Jan-09	19-Jan-09	26-Jan-09	02-Feb-09	09-Feb-09	16-Feb-09	23-Feb-09	02-Mar-09	09-Mar-09	16-Mar-09	23-Mar-09	30-Mar-09	06-Apr-09	13-Apr-09	20-Apr-09	27-Apr-09	04-May-09	11-May-09	18-May-09	25-May-09	01-Jun-09	08-Jun-09	15-Jun-09	22-Jun-09	29-Jun-09	06-Jul-09	13-Jul-09							
		Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32						
Task/Milestone/Event	Date(s)	Timeline																																Key						
<b>School calendar</b>																																Item	Meaning							
Term 4, 2008	08-Dec-08 to 18-Dec-08	9	10																																	Dark green	Task			
Summer holidays	19-Dec-08 to 26-Jan-09		H	H	H	H	H	H																													Light green	Sub-task		
Term 1, 2009	27-Jan-09 to 09-Apr-09									1	2	3	4	5	6	7	8	9	10	11																	Blue	Milestone		
Easter holidays	10-Apr-09 to 27-Apr-09																			H	H	H															Red	Event		
Term 2, 2009	28-Apr-09 to 10-Jul-09																						1	2	3	4	5	6	7	8	9	10	11			Grey	Past event			
Winter holidays	11-Jul-09 to 27-Jul-09																																		H		Green	Task		
																																					Sub-task			
																																						Event		
																																						Past event		
<b>HSC IPT Major Project</b>																																X								
Start of project	08-Dec-08	X																																			X	Milestone		
Editing rights granted to apocalypticDESIGN team	15-Dec-08		X																																		T	Term		
Project Prospectus due	18-Dec-08		X																																		W	Week		
First prototype release to school community	29-Jan-09							X																																
Multimedia Mini-Assignment handed out	05-May-09																							X																
English course content received	22-May-09																									X														
Project Register & Final Release due	17-Jul-09																																		X					
Multimedia Mini-Assignment due	17-Jul-09																																		X					
End of project	17-Jul-09																																		X					
<b>Initial design</b>																																								
Project Prospectus	08-Dec-08 to 18-Dec-08																																							
Identifying project personnel	Project W1																																							
Identifying objectives	Project W1																																							
Identifying available resources	Project W1																																							
Gantt chart	Project W1-2																																							
Context diagram	Project W1-2																																							
<b>Collection of data</b>																																								
Data from existing intranet page	16-Dec-08																																							
Photos (if available)	T1&2																																				<---	no photos were available		
English faculty teachers	T1&2																																				<---	this never eventuated		
Outstanding student work	T1&2																																				<---	nor did this		
List of studied texts	T1, W1-2																																				<---	or this		
Internet resources on studied texts	From T1, W3																																							
<b>System prototype</b>																																								
Deciding on design and layout	Before 01-Jan-09																																							
Construction	01-Jan-09 to T1, T1&2; W32																																							
Creating placeholder pages	01-Jan-09 to T1																																							
Creating and uploading content	T1&2; W32																																							
Initial prototype implemented	T1, W10 to T2, W11; W32																																							
<b>Documentation</b>																																								
Project Register	08-Dec-08 to 17-Jul-09																																							
Additional documentation	T1&2; W32																																							
<b>Testing</b>																																								
Trialled by users	T1&2; W32																																							
Testing by participants (inc. teachers)	T1&2; W32																																							
<b>Further development</b>																																								
User feedback (online responses)	T1, W10 to T2, W11; W32																																							
Participant feedback	T1, W7-11; T2, W7-11																																							
Consultation with English faculty staff	T1, W7-11; T2, W7-11																																							
Consultation with Mr. Woo, Mr. Widmer	T1, W7-11; T2, W7-11																																							
Improvements and development based on feedback	T1, W7 to T2, W11; W32																																							
<b>Multimedia Mini-Assignment</b>																																								
Coming up with ideas, planning	T2, W2-5																																							
Collecting multimedia content	T2, W6-11																																							
Recording debating	09-Jul-09																																							
Editing and uploading content	T2, W6-11; W32																																							
Support Documentation	T2, W6-11; W32																																							